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Approved as 
Submitted

Approved with 
Changes Withdrawn Rejected Deferred

CCR 433-0146 R1 Revise the GLAST Observatory EMI Requirements 
Document X

Place TBR on entire Table IV,  EMI Requirements Matrix.

CCR 433-0147 R1 OPS CDRLS, 4, 5, 6, 7 and 23 X

The board deferred this CCR pending an action to Joy 
Bretthauer and Mike Rackley to review the Spectrum Astro 
ROM and provide feedback to the CCB Chairman.  This 
CCR will be considered for an out-of-board approval once 
this action is completed.

CCR 433-0180 This Document is an Update to the Baselined MOC
SOW X

Section 5.2.3: Change first bullet from "MOC to 
Commercial Ground Station" to "MOC to Ground Station" .  
Section 6.4: Change section 6.4 to read as follows- "The 
contractor shall perform special studies/task assignments 
relating to the development, implementation, 
characterization, qualification, and operation of the GLAST 
MOC, as authorized by the Government in accordance with 
Contract Clause H. 11 "MOC TASK ORDERING 
PROCEDURE FOR GENERAL SYSTEMS 
ENGINEERING SUPPORT"."  Section 7:  Add bullet for 
"White Sands Complex -New Mexico".

CCR 433-0188 Clarify Performance Requirements for 8kbps 
SN/SSA Return Link X

This CCR was deferred.  Kevin Grady will contact Chris 
Clark at Spectrum Astro to further discuss this change.
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